Oliver J Kiemschies

From: Gueorgui Velev

Sent: Wednesday, March 07, 2012 11:45 PM

To: Paul C Czarapata; David J Harding; Oliver J Kiemschies; Thomas J Gardner; John R
Zweibohmer; James N Blowers

Cc: Steve Werkema; Consolato Gattuso; Ioanis Kourbanis; William A Pellico; Keith E

Gollwitzer; Paul Derwent; Ron Moore; Craig D. Moore; Erene Noyola; Michael J Lamm;
Helen Szuba-Jensen

Subject: AD/TD Projects Meeting, March 9th at 1:30 pm, Industrial Central Building (ICB),
Engineering room ICB 3rd floor

Dear all -

We are going to have an AD/TD Projects Meeting, this Friday Mar 9th at 1:30 pm.
The meeting

is going to be held in the ICB, the Engineering conference room.

Below, you can find the tentative agenda for the meeting.

George

AD/TD Projects Meeting

Friday, Mar 9th, 2012 1:30 PM

ICB Engineering conference room, ICB 3rd floor.

Archives for previous meetings can be found at:
http://tdserverl.fnal.gov/AcceleratorSupport/TD-BD Meetings/

Proton Source:
479- RFQ source, PIP project

The spare LE dipole corrector from Milhouse 1s received - measurements pending
ME quads: Alignment of the 3 quad doubles is still ongoing - we have a new
procedure, expecting to finish in

a month

Linac: - no current Jjobs.

Booster:

372 - Vacuum repairs of Booster spare gradient magnets Jjob closed

372 - build 7 short kickers for the Booster, 1 kicker is potted, it is needed for
FY12 shutdown + the first prototype. We
will make 2 more Kickers before the shutdown.

372 - EDWA magnets, failing polyurethane pads, a plan for the repair is in place. For
this repair, we have to di-install the magnets from
the tunnel.

491 - New Booster RF Tuners and fixing the old ones, no progress from our group -
collecting information.

MI:



373 - Main Injector maintenance and repair: building spares, 5-10 new MQT corrector
quadrupoles for MI, started as low priority job.
Modification of the tooling is in progress.

04 - Looking for IQx (IQB) to be reworked into an IQF, a spare for #403 - job was
started and stopped due to its low priority.
IQF is a unique magnet, replacing the #403 magnet takes ~10 days, for this time we

can modify IQB to IQF when is

needed.

503 - Modify 9 IDH to IDHW, increasing by an inch the aperture - all magnets are done.
373 - The design of a large aperture beam tube with several (10) transition boxes is in
a progress. They are needed for sections

306, 402 and 522 to decrease the beam losses.

507 - Design, procure and assemble 3 permanent magnets for use with three Ionization
Profile Monitors - needed for FY12 shutdown.

The magnet design is in the final stage. The SmCo bricks are ordered, a quote from HiTech
for magnets assembling is

received, $16K per magnet. The requisition for HiTech production is in progress.

374 - P-bar - no current active jobs for P-bar - decommissioning tasks? tooling, other
magnet parts

376 - TeV - no current active Jjobs for TeV - decommissioning, magnets, parts
and tooling

External beam lines:

412 - 7 30120 magnets from Al50 1line has to be inspected, the supports to be modified.
NuMI needs them for the FY12 shutdown.

4 are done, parts for other 3 are received.

433 - Upgrade the manifold of one EDB magnet for the switchyard

Next meeting? Friday April 6nd or 13th?



